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ESTIMATE RUN 11/28/2016

ESTIMATE SUMMARY 14:37:25

CONTID: C18807         ESTIMATE NO: 0009 PROG 2005

PCN: 18807-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADJACENT TO I-70 MP 251-254 NEAR GENESEE IN JEFFERSON COUNTY PERCENT TIME:

PROJECT NO: TAP 0703-382                  

I-70 GENESEE BIKE PATH

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,367,073.66 PARTICIPATING $ $ 217,234.32

AWARD PROJECT AMT: 2,456,274.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

217,234.32

217,234.32

217,234.32

$

$

$

$

2,367,073.66

0.00

2,367,073.66

0.00

2,367,073.66

-36,844.12

0.00

2,330,229.54

0.00

AMOUNT DUE 2,330,229.54 217,234.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,234.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2015

10/02/2015

11/10/2016

11/10/2016

11/10/2016

07/30/2015

08/17/2015

09/01/2015

10/02/2015
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0010 *Removal of Pipe 69.000

0.000

202-00035  
 

2,070.0069.000

0.00

69.000

LF  

30.00000

0011 Rem Conc Pavement 22.000

0.000

202-00210  
 

2,420.0022.000

0.00

22.000

SY  

110.00000

0012 Rem Asphalt Mat (Planing)(Special) 30.000

0.000

202-00246  
 

1,350.0030.000

0.00

30.000

SY  

45.00000

0015 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

7.50000

0016 Rem Port Present Str 2.000

0.000

202-00500  
 

800.002.000

0.00

2.000

EACH

400.00000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

110.00000

0025 *Removal of Fence 487.000

0.000

202-01000  
 

2,191.50487.000

0.00

487.000

LF  

4.50000

0030 *Removal of Gate 1.000

0.000

202-01035  
 

350.001.000

0.00

1.000

EACH

350.00000

0035 Removal of Guardrail Type 3 430.000

0.000

202-01130  
 

6,450.00430.000

0.00

430.000

LF  

15.00000

0036 Rem Gdrail Ty 7 16.000

0.000

202-01170  
 

1,600.0016.000

0.00

16.000

LF  

100.00000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 Removal of End Anchorage 2.000

0.000

202-01300  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0050 *Sawing Asphalt Material (10 Inch) 1,391.000

0.000

202-05030  
 

2,782.001,391.000

0.00

1,391.000

LF  

2.00000

0055 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

17.80000

0056 *Emb Matl (CIP) 11,472.000

0.000

203-00060  
 

244,927.2011,472.000

0.00

11,472.000

CY  

21.35000

0057 Emb Matl (CIP) (Spec) On Geotextile 654.000

0.000

203-00062  
 

3,001.86654.000

0.00

654.000

CY  

4.59000

0060 *Muck Excavation 1,047.000

0.000

203-00100  
 

16,752.001,047.000

0.00

1,047.000

CY  

16.00000

0065 *Rock Excavation 0.000

308.000

203-00400  
 

23,100.00308.000

23,100.00

308.000

CY  

75.00000

0070 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

160.00000

0075 *Backhoe 0.000

10.000

203-01510  
 

1,300.0010.000

1,300.00

10.000

HOUR

130.00000

0080 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

295.00000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 *Potholing 10.000

0.000

203-01597  
 

2,000.0010.000

0.00

10.000

HOUR

200.00000

0090 *Erosion Log Type 1 (12 Inch) 6,982.000

0.000

208-00002  
 

24,297.366,982.000

0.00

6,982.000

LF  

3.48000

0095 *Aggregate Bag 56.000

0.000

208-00035  
 

112.0056.000

0.00

56.000

LF  

2.00000

0100 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0110 Removal and Disposal of Sediment (Labor) 25.000

25.000

208-00103  
 

1,750.0050.000

875.00

50.000

HOUR

35.00000

0115 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

220.002.000

0.00

2.000

HOUR

110.00000

0120 *Sweeping (Sediment Removal) 3.500

0.500

208-00106  
 

500.004.000

62.50

4.000

HOUR

125.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

50.00000

0130 Erosion Control Supervisor 144.000

7.000

208-00206  
 

18,875.00151.000

875.00

151.000

DAY 

125.00000

0135 *Reset Light Standard 5.000

0.000

210-00750  
 

33,500.005.000

0.00

5.000

EACH

6,700.00000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *Reset Ground Sign 0.000

1.000

210-00810  
 

185.001.000

185.00

1.000

EACH

185.00000

0145 *Reset Pull Box 1.000

0.000

210-00827  
 

435.001.000

0.00

1.000

EACH

435.00000

0146 Res Gdrail Ty 3 0.000

750.000

210-01130  
 

14,835.00750.000

14,835.00

750.000

LF  

19.78000

0150 *Seeding (Native) 3.000

0.300

212-00006  
 

2,953.503.300

268.50

3.300

ACRE

895.00000

0155 *Soil Conditioning 3.000

0.300

212-00032  
 

5,233.803.300

475.80

3.300

ACRE

1,586.00000

0160 *Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

4,695.00000

0165 *Spray-on Mulch Blanket 3.000

0.300

213-00012  
 

8,085.003.300

735.00

3.300

ACRE

2,450.00000

0170 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

4,420.00000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

6,000.000

2,354.000

216-00201  
 

16,708.008,354.000

4,708.00

8,354.000

SY  

2.00000

0180 *Turf Reinforcement Mat (Class 2) 2,118.000

818.000

216-00302  
 

13,065.202,936.000

3,640.10

2,936.000

SY  

4.45000

0185 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

4.79000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

100.00000

0195 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

75.00000

0200 Aggregate Base Course (Class 7) 355.000

8.000

304-07005  
 

21,780.00363.000

480.00

363.000

CY  

60.00000

0201 Geotextile (Separator) (CL 1) 1,961.000

0.000

420-00132  
 

6,706.621,961.000

0.00

1,961.000

SY  

3.42000

0202 HMA (Patching) (Asph) 120.000

0.000

403-00721  
 

12,216.00120.000

0.00

120.000

SY  

101.80000

0205 Retaining Wall (1)(Alternative Systems) 1.000

0.000

504-03311  
 

125,000.001.000

0.00

1.000

L S 

125,000.00000

0206 Added Item (Square Foot)/ 137.000

0.000

900-00021  
 

11,829.95137.000

0.00

137.000

SF  

86.35000

0210 *Riprap (9 Inch) 43.000

0.000

506-00209  
 

1,978.0043.000

0.00

43.000

CY  

46.00000

0215 Pedestrian Railing (Steel) 0.000

440.000

514-00200  
 

76,560.00440.000

76,560.00

440.000

LF  

174.00000

0216 24 In RCP (CIP) 56.000

0.000

603-01245  
 

7,761.6056.000

0.00

56.000

LF  

138.60000

0217 12 In CSP 23.000

0.000

603-10120  
 

1,644.5023.000

0.00

23.000

LF  

71.50000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *18 Inch Reinforced Concrete Pipe (Complete In Place) 232.000

0.000

603-01185  
 

8,816.00232.000

0.00

232.000

LF  

38.00000

0225 *18 Inch Reinforced Concrete End Section 21.000

0.000

603-05018  
 

10,080.0021.000

0.00

21.000

EACH

480.00000

0226 24 In RCES 2.000

0.000

603-05024  
 

2,520.002.000

0.00

2.000

EACH

1,260.00000

0230 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 706.000

0.000

606-00301  
 

42,713.00706.000

0.00

706.000

LF  

60.50000

0240 Guardrail Type 7 (Style CA) 1,330.000

0.000

606-00710  
 

99,750.001,330.000

0.00

1,330.000

LF  

75.00000

0241 Gdrail Ty 7 (Sty CA) (Spec) 16.000

0.000

606-00716  
 

4,288.0016.000

0.00

16.000

LF  

268.00000

0245 *Transition Type 3G 1.000

0.000

606-01370  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0246 End Anchor (Flared) 1.000

0.000

606-02005  
 

2,365.001.000

0.00

1.000

EACH

2,365.00000

0250 *End Post 4.000

0.000

607-00005  
 

1,400.004.000

0.00

4.000

EACH

350.00000

0255 End Post (Special) 0.000

0.000

607-00015  
 

0.000.000

0.00

0.000

EACH

550.00000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Corner and Line Brace Post (Special) 0.000

0.000

607-00020  
 

0.000.000

0.00

0.000

EACH

700.00000

0265 Corner and Line Brace Post (Special) 0.000

0.000

607-00020  
 

0.000.000

0.00

0.000

EACH

700.00000

0270 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

0.000

LF  

13.50000

0275 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0276 *Added Item (Each)/ Bison End Post 2.000

1.000

900-00007  
 

2,473.503.000

824.50

3.000

EACH

824.50000

0277 *Added Item (Each)/ Bison Corner and Line Brace Post 10.000

0.000

900-00007  
 

10,342.5010.000

0.00

10.000

EACH

1,034.25000

0278 *Added Item (Foot)/ Bison Fence 1,340.000

0.000

900-00012  
 

27,791.601,340.000

0.00

1,340.000

LF  

20.74000

0280 *Detectable Warnings 64.000

0.000

608-00015  
 

3,392.0064.000

0.00

64.000

SF  

53.00000

0285 *Concrete Bikeway (6 Inch) 13,628.000

221.000

608-00026  
 

553,960.0013,849.000

8,840.00

13,849.000

SY  

40.00000

0290 Sidewalk Drain 9.000

-1.000

608-10010  
 

28,000.008.000

-3,500.00

8.000

EACH

3,500.00000

0291 Gutter Ty 2 (Spec) 403.000

0.000

609-24000  
 

24,119.55403.000

0.00

403.000

LF  

59.85000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0292 Curb Ty 6 M 270.000

0.000

609-60011  
 

6,534.00270.000

0.00

270.000

LF  

24.20000

0295 *Delineator (Flexible) (Type I) 0.000

29.000

612-00041  
 

3,190.0029.000

3,190.00

29.000

EACH

110.00000

0300 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

0.000

EACH

118.00000

0305 *1-1/4 Inch Electrical Conduit (Plastic)(Special) 3,150.000

0.000

613-00127  
 

29,925.003,150.000

0.00

3,150.000

LF  

9.50000

0310 *2 Inch Electrical Conduit (Plastic) 1,575.000

969.000

613-01200  
 

16,536.002,544.000

6,298.50

2,544.000

LF  

6.50000

0314 Pull Box (11"x18"x12") 0.000

3.000

613-07011  
 

1,125.003.000

1,125.00

3.000

EACH

375.00000

0315 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

0316 Wiring 0.000

1.000

613-10000  
 

1,978.001.000

1,978.00

1.000

L S 

1,978.00000

0320 *Light Standard Foundation 5.000

0.000

613-40010  
 

6,500.005.000

0.00

5.000

EACH

1,300.00000

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

40.00000

0326 Sign Panel (CL I) 0.000

180.000

614-00011  
 

7,633.80180.000

7,633.80

180.000

SF  

42.41000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

20.00000

0331 Steel Sign Supp (2-In Rd)(Post) 0.000

292.000

614-01512  
 

6,365.60292.000

6,365.60

292.000

LF  

21.80000

0335 *Steel Sign Support (2-Inch Round)(Socket) 0.000

34.000

614-01522  
 

4,080.0034.000

4,080.00

34.000

EACH

120.00000

0340 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

20.00000

0341 Steel Sign Supp (2-1/2 In Rd NP40)(Po) 0.000

94.000

614-01575  
 

2,134.7494.000

2,134.74

94.000

LF  

22.71000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

8.000

614-01578  
 

2,280.008.000

2,280.00

8.000

EACH

285.00000

0346 Emb Prot Ty 3 1.000

0.000

615-00030  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0350 Bollard 0.000

4.000

622-00270  
 

6,000.004.000

6,000.00

4.000

EACH

1,500.00000

0355 Construction Surveying 0.950

0.050

625-00000  
 

20,000.001.000

1,000.00

1.000

L S 

20,000.00000

0356 Const Surveying (Hour) 135.700

26.300

625-00001  
 

24,300.00162.000

3,945.00

162.000

HOUR

150.00000

0360 *Mobilization 0.903

0.097

626-00000  
 

245,000.001.000

23,765.00

1.000

L S 

245,000.00000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0361 Added Item (Lump Sum)/ Remobilization 1.000

0.000

900-00014  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0365 *Public Information Services 0.900

0.100

626-01000  
 

6,100.001.000

610.00

1.000

L S 

6,100.00000

0370 Epoxy Pavement Marking 5.000

0.000

627-00005  
 

4,250.005.000

0.00

5.000

GAL 

850.00000

0375 Preformed Thermoplastic Pavement Marking (Word-Symbol) 98.000

0.000

627-30405  
 

2,940.0098.000

0.00

98.000

SF  

30.00000

0380 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

200.000

0.000

627-30410  
 

4,000.00200.000

0.00

200.000

SF  

20.00000

0385 *Flagging 290.000

34.000

630-00000  
 

7,452.00324.000

782.00

324.000

HOUR

23.00000

0390 *Traffic Control Inspection 11.000

0.000

630-00007  
 

1,210.0011.000

0.00

11.000

DAY 

110.00000

0395 *Traffic Control Management 117.000

7.000

630-00012  
 

61,380.00124.000

3,465.00

124.000

DAY 

495.00000

0400 *Construction Traffic Sign (Panel Size B) 19.000

19.000

630-80342  
 

1,786.0038.000

893.00

38.000

EACH

47.00000

0405 *Construction Traffic Sign (Panel Size C) 2.000

2.000

630-80343  
 

204.004.000

102.00

4.000

EACH

51.00000

0410 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

6,600.002.000

3,300.00

2.000

EACH

3,300.00000
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Drum Channelizing Device 25.000

25.000

630-80360  
 

1,250.0050.000

625.00

50.000

EACH

25.00000

0416 Conc Barrier (Temp) 240.000

240.000

630-80370  
 

8,760.00480.000

4,380.00

480.000

LF  

18.25000

0420 *Traffic Cone 30.500

30.500

630-80380  
 

610.0061.000

305.00

61.000

EACH

10.00000

0425 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

350.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

-1,287.720

700-70016  
 

-1,287.72-1,287.720

-1,287.72

-1,287.720

F A 

1.00000

0445 F/A Power Lines 0.000

0.000

700-70200  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0471 Added Item (Month)/ Field Facilities Rental 3.000

0.000

900-00019  
 

2,700.003.000

0.00

3.000

MON 

900.00000

CAT 2,090,773.66217,234.322,090,773.66CURRENT AMT0200 $ $ $
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PCN: 18807-BID    ESTIMATE RUN 11/28/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:25

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0455 *Pedestrian Pathway 1.000

0.000

621-00700  
 

248,800.001.000

0.00

1.000

L S 

248,800.00000

CAT 248,800.000.00248,800.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0465 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0470 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 27,500.000.0027,500.00CURRENT AMT0400 $ $ $

$ 2,367,073.66217,234.32$2,367,073.66$CURRENT AMTPROJECT TOTAL


